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Appendix 2-A. Application and System 
Development Requirements 

Introduction 
AHRQ has set up a Distributed Systems Engineering Lab (DSEL) to support all internal 
development efforts and provide a facility for housing the software and documentation 
for all AHRQ-sponsored systems and applications, regardless of where the system or 
application is hosted.  

AHRQ uses a System Development Lifecycle (SDLC) framework that is consistent with 
the HHS Enterprise Lifecycle Framework (EPLC). This framework is the basis for 
implementation of the DSEL, conduct of development projects, and the Rational Unified 
Process (RUP)/Capability Maturity Model-based processes that support its 
implementation. The SDLC framework provides a disciplined approach that employs the 
following traditional project phases:  

• Concept.  

• Initiation.  

• Planning.  

• Requirements analysis.  

• Design.  

• Development.  

• Testing.  

• Implementation/deployment.  

• Operations and maintenance.  

• Retirement.  

The AHRQ SDLC framework is closely aligned with the disciplines defined in the RUP. 
The IBM Rational Suite of tools has been adopted by the Agency to provide a standard 
information technology (IT) development environment for AHRQ-sponsored systems and 
application development projects. The AHRQ SDLC framework has been enhanced 
through the use of tailored processes and artifacts based on the RUP methodology. The 
documentation deliverables required for all IT projects are based on specific RUP 
artifacts identified by AHRQ. The Rational ClearCase libraries housed within the DSEL 
provide the repository for housing software and documentation artifacts related to all 
AHRQ-sponsored systems and applications, regardless of where the system or 
application is hosted.  
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Contractors are not required to follow the RUP development methodology or use the 
Rational Suite of tools; however, the contractor’s SDLC must be capable of producing 
AHRQ-required system deliverables containing the required content as described further 
in the following section. The contractor is required to use the lifecycle phases defined in 
the AHRQ SDLC framework and obtain Federal project officer approval before moving 
from one phase to another. This approval process corresponds to the stage gates in the 
HHS EPLC model. The contractor must also conform to AHRQ Configuration 
Management (CM) and change control standards, which require appropriate controls for 
managing software and documentation baselines, changes to software artifacts using an 
appropriate Integrated Development Environment or version management tool, document 
change requests, and obtaining approval through a formal change control process that 
requires Federal project officer and possible AHRQ IT approval prior to implementation.  

Table 1 identifies the documentation deliverables required for all IT projects and the 
content required for each deliverable.  

Table 1—Documentation Deliverables 

Deliverable  AHRQ Life Cycle Phase  Formats  

Project Initiation Document Project Initiation Microsoft®

Project Work Plan 

 Word 

Project Planning Microsoft®

System Requirements 
Document 

 Project 

Requirements and Analysis Rational Requisite Pro, 
Microsoft®

Requirements Traceability 
Matrix 

 Word 

Requirements and Analysis Rational Requisite Pro, 
Microsoft®

System Design Document 

 Word 

Software Design Rational Software Modeler, 
Microsoft®

Test Plan 

 Word, Rational 
Software Architect 

Testing Microsoft®

Test Scripts 

 Word  

Testing Microsoft®

User Acceptance Testing 

 Word, Rational 
Test Manager 

Report Implementation Microsoft®

User Guide 

 Word 

Deployment Microsoft®

Operations Manual 

 Word 

Deployment Microsoft®

Version Description Document 

 Word 

Deployment Microsoft® Word 
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System Documentation 
The contractor will provide system documentation to the Agency of all proposed 
hardware, software, security, backup/recovery, and other IT infrastructure and 
components and solutions needed to support a project. The documentation is to be 
delivered to the Federal project officer for review and approval for each release. This 
documentation will be provided according to the content standards specified by AHRQ 
and will be maintained in the Agency’s Rational ClearCase Repository as a unique 
project library created and maintained by the AHRQ CM Manager. All documentation 
will be baselined with each system release. In addition, the source code for each 
production release will be delivered and stored in the same project library as the 
documentation artifacts. The contractor will be required to update these baselined 
artifacts for each production release of the system. Sample documents and templates for 
the required documentation artifacts are available as guidance to the contractor. The 
following documents as mentioned in Table 1, “Documentation Deliverables,” are 
required by AHRQ.  

Project Initiation Document  
The Project Initiation Document (PID) is intended to be a statement of purpose and scope 
for initiating a given project and a guide to manage expectations in both process and 
deliverables throughout the SDLC. The PID defines the business case for the project by 
defining the purpose; milestones; resources; objectives; costs; risks, including mitigation 
strategies; and the artifacts and IT technologies (architecture) utilized and produced for, 
and during, the project. The PID serves as the formal funding commitment document 
approved by the Contracting Officer’s Technical Representative (COTR) and 
stakeholders. Additionally, the PID must be approved by AHRQ IT management, and in 
some cases, the AHRQ Information Technology Review Board for technical viability; 
adherence to Agency Enterprise Architecture; technical standards; and formal project 
management requirements as derived from departmental standards and accepted Project 
Management Institute Project Management Body of Knowledge standards. In the case of 
external development contracts, the PID can be satisfied by the formal proposal 
submitted by the vendor and accepted by AHRQ.  

Project Work Plan  
The System Project Plan or Project Work Plan (PWP) provides a method to assign and 
track the project resources, hours, and specific deliverables. This plan provides the 
detailed Work Breakdown Structure and resource loading that can be used to identify 
project costs and is intended for the project manager to track the schedule and cost of a 
project, including development of earned value management measures. The PWP is 
delineated by the phases of the project that include project initiation, generation of the 
PWP schedule, requirements gathering, system design, system development, system 
testing, including user acceptance, system deployment and system support, and 
production of project deliverables that require COTR or stakeholder acceptance and 
signoff to continue project tasks identified in the PWP.  
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System Requirements Document  
The System Requirements Document (SRD) contains the system requirements, use cases, 
and supplementary specifications that provide the basis for design and development of 
the system. The following information is provided for each requirement identified in the 
document:  

• Requirement ID, name, and title.  

• Requirement description.  

• Software release version.  

• Use case model.  

• Use case specifications.  

• Supplementary specifications.  

A text-based functional requirements document may be provided instead of a use case 
model, use case specifications, and supplementary specifications.  

Requirements Traceability Matrix  
The requirements traceability matrix associates requirements with the work products that 
satisfy them. This matrix is created at the beginning of a project’s lifecycle to trace the 
requirements from identification through testing. The project elements are traced as they 
relate to other project elements, especially those related to requirements.  

The purpose of establishing traceability is to help understand the sources of requirements, 
manage the scope of the project, manage changes to requirements, assess the project 
impact of a change in a requirement, and verify that all requirements of the system are 
fulfilled by the implementation.  

The following values are required for the traceability matrix:  

• Requirement ID and title.  

• Version of the system in which the requirement will be implemented.  

• Use case to which the requirement can be traced. 

• Version of the design document in which the requirement is implemented.  

• ID of the test script in which the requirement is tested.  

• Version number of the source code in which the requirement is implemented.  

Figure 1 shows a sample of the data traced through a project’s lifecycle.  
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Figure 1—Data Traced Through Project Lifecycle  

 

System Design Document  
The system design document (SDD) details the design and implementation of all custom 
software features of the system. The design descriptions must include use cases that detail 
the interaction that occurs between a user and the system.  

The document describes the general nature of the system and describes the architecturally 
significant parts of the design model, such as its decomposition into subsystems and 
packages. For each significant package, a section of the document should detail its 
decomposition into classes and class utilities. Architecturally significant classes should 
be introduced and a description of their responsibilities should accompany the 
introduction. Any significant relationships, operations, and attributes should be detailed 
in this document.  

The document should be organized by use case, so that it provides traceability back to the 
initial requirements. The document must also contain a description of the database model 
and data elements used to support the application. These data can be referenced to an 
appropriately maintained entity relationship diagram and data definitions which conform 
to CM standards and are appropriately maintained in the Rational CM Libraries.  

Test Plan  
The purpose of the test plan is to define the approach for testing a particular application 
or system. The test plan is a high-level description of the testing process that will be 
performed. The test plan outlines the types of testing to be performed, the requirements to 
be tested, the test environment, testing tools, pass/fail criteria, and a risk assessment. At a 
minimum, the document should contain the following:  

Test Description  
• General overview of the plan for testing the entire system.  

• Test objectives for all testing levels (e.g., module, unit).  
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• Scope and guiding principles for the testing effort.  

• Policy for resolving conflicts that arise during the testing process.  

Acceptance Criteria  
• Criteria agreed upon with the customer for acceptance of the software.  

Approach  
• How each major group of software features will be adequately tested.  

• Major testing activities, techniques, and testing tools.  

• Test environment—hardware, network, software, and test database.  

Tasks  
• Individual tasks that must be performed. 

• Individual or organization responsible for each task.  

Schedule, Resources, and Milestones  

Test Scripts 
The test scripts define testing scenarios completed for an application. Each scenario 
details the steps to be performed, expected results, and pass/fail criteria. At a minimum, 
the document should contain the following:  

• Test script identifier.  

• Test description.  

• Test objective.  

• Test environment/setup including any required data such as login credentials, 
etc.  

• Mapping to specific requirements and design elements contained in the SRD 
and SDD.  

• Step sequences and actions.  

• Expected results.  

• Pass/fail criteria.  

• Actual results.  
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• Comments.  

User Acceptance Test Report  
The user acceptance testing (UAT) report should include a summary of the testing 
environment (hardware, software, tools, participant list, etc.) and procedures used to 
demonstrate and obtain stakeholder approval of the application or system prior to 
production deployment. The UAT report should contain a mapping to the SRD and SDD 
items included in the release as well as an exception list or identified change requests that 
were generated as the result of testing.  

User Guide  
The user guide should be completed prior to production. The user guide is a “how to” 
manual that navigates the user in detail through the use of the application. This document 
usually contains system screen shots and provides step-by-step instructions for 
completing tasks and activities. It is written on a business level with the needs of the user 
in mind. At a minimum, the document should contain the following content:  

• Introduction.  

• Summary of the application.  

• Glossary (definitions/acronyms).  

• Procedures (step-by-step instructions on how to use the system).  

• Troubleshooting tips.  

Operations Manual  
The operations manual provides guidance and defines procedures related to the 
operational implementation of the system. At a minimum, the document should contain 
the following:  

• System overview.  

• Statement of acceptable use of the system and information.  

• Hardware and software descriptions.  

• Interfaces with other systems and databases.  

• Access and authentication requirements.  

• System configuration and administration procedures.  

• Security procedures, including virus protection.  

• Incident reporting and handling  
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• System startup and recovery procedures.  

• Change management procedures.  

Version Description Document  
The version description document identifies and describes the general release information 
and inventory of software released (bill of materials), for a specific application, including 
prototype iterations. The document should include the following sections listed below:  

• Introduction—Describes the objective of the document, defines the release 
identification, and provides contact information.  

• General release information—Provides information about the specific release, 
including any interfaces and dependencies. 

• Installation instructions—Describes the steps required to install the software.  

• Version description—Provides an inventory of List Objects and Module 
Types such as: class files, SQL Scripts, HTML files, DTD, and XML files.  

• Recovery instructions—Describes the steps required to reconstruct the release 
from the product baselines, established in the configuration management 
library. 
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